ID	a	Task Name	Duration	Start	Finish	Resource Names
1	_	Common Assessment Process Timeline	881 days?	Thu 2/28/0	2 Thu 7/14	/05
2		Preparation & Planning	881 days?	Thu 2/28/0	2 Thu 7/14	/05
3		Scheduling	153 days	Tue 9/30/0	Fri 4/30	/OLANT
6		Agenda Building	60 days	Mon 2/9/0	Fri 4/30	/O LANT/PAC
9		Common Assessment Information on WEI	3 595 days	Thu 2/28/0	2 Wed 6/9	/OLANT
11		Common Assessment Tool	416 days?	Thu 12/11/0	3 Thu 7/14	/OPAC
37		Standard Assessment Process	520.81 days	s Fri 11/1/0	2 Fri 10/29	/OPAC/LANT
103		Execution	620 days?	Fri 11/1/0	2 Thu 3/17	/05
104		Assessment Procedure Development	620 days	Fri 11/1/0	2 Thu 3/17	/OLANT/PAC
125		Assessment MER	99.63 days	? Mon 3/1/0	Fri 7/16	/ONAVSEA
131		Standard Statements Phase I	573.72 days	? Fri 11/1/0	2 Wed 1/12	/OLANT/PAC
141		Standard Statements Phase II	1 day?	Fri 11/1/0	2 Fri 11/1	/02
143		Standard Reports	167.81 days	sWed 10/1/0	3 Fri 5/21	/O·PAC
163		JSN	130 days	Mon 9/1/03	3 Fri 2/27	/ONAVSEA
166		Maintenance Ready 2 Kilo	385 days	Fri 11/1/0	2 Thu 4/22	/OPAC/LANT
174		Post Visit Analysis	75 days	Fri 2/6/04	Fri 5/21	/04
175		Metrics	75 days	Fri 2/6/0	Fri 5/21	/04